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May 23 May 30 June 6 June 13 June 20 June 27
ID__|Name pura [F[S[S M[TIW[TTF[s|s M[TW[T]E][s[sIM]TIW]T]F[s[s M[T[W]T]F[s|sM[T[W[T]F]s|sIM[T[W][T]F][s]S
1 Mobilization 1d .
2 |Filter Fabrice Silt Fence Installation ] ) ”
3 |Excavation & Haulout sd I i
4 |Backfill & Compaction 3d N T
5 Place Topsoil id [:]
6 |Remove Tank Slab 1d D '
7 | Excavate & Remove Tank Id 0
8 Sample Hole id .
9 |Backiill & Compact 1d ' n
10 |Ditch Excavation 1d_ .
11 |Remove Existing CB's | ' H i
12 | Decontamination Of Equipment 1d =
13 | Hydroseeding 1d m
14 | Final Cleanup of Site 1d 7.
15 | Demobilization 1d o T BRE i
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